FDOT Tampa Bay
Florida Department of Transportation

US 19 Pedestrian Crossing at Cross Bayou Blvd, Grand Blvd, Holiday Hills Blvd and Scenic Dr. 254677-5-12


Project Details	
Work Type	Lighting Improvements
Phase	Completed
Project Start	June 16, 2021
City	New Port Richey
County	Pasco
Road	US 19
Construction Cost	$528,014.96
Estimated Completion	Summer 2022
Contractor	Cone & Graham, Inc.

Contact Information

Project Information
Randy Aebersold
727-575-8300

Randall.Aebersold@dot.state.fl.us

Media Contact
Kayla Mejia
813-975-6060
Kayla.Mejia@dot.state.fl.us



About

As of May 31, 2022, all construction activities associated with this project are complete.

This project addresses pedestrian safety improvements with the construction of new crosswalks at four (4) intersections in Pasco County:

- Cross Bayou Boulevard
- Grand Boulevard
- Holiday Hills Boulevard
- Scenic Drive

Elements of work at all four (4) intersections shall include but are not limited to roadway resurfacing, median improvements, sidewalk and curb ramp improvements, crosswalks and all necessary sign and pavement markings.

Construction is anticipated to finish in in the summer of 2022.