FDOT Tampa Bay
Florida Department of Transportation

SR 597 (Dale Mabry Highway) Lighting Improvements at Various Intersections 254677-5-20

Project Details


Work Type	Lighting Improvements
Phase	Completed
Project Start	June 21, 2021
City	Tampa
County	Hillsborough
Road	Dale Mabry Highway SR 597
Construction Cost	$391,349.45
Estimated Completion	Summer 2022
Contractor	Cone & Graham, Inc.

Contact Information

Project Information
Randy Aebersold
727-575-8300

Randall.Aebersold@dot.state.fl.us

Media Contact
Kayla Mejia
813-975-6060
Kayla.Mejia@dot.state.fl.us



About

As of June 16, 2022, all construction activities associated with this project have been completed.

This design-build project will address safety improvements with the new construction and retrofitting roadway lighting with LED luminaires at various intersections along SR 597 (Dale Mabry Highway) in Hillsborough County.

Various Intersections include:

- Location 1: SR 597 (Dale Mabry Highway) at Lambright Street
- Location 2: SR 597 (Dale Mabry Highway) at Hamilton Avenue
- Location 3: SR 597 (Dale Mabry Highway) at Linebaugh Avenue
- Location 4: SR 597 (Dale Mabry Highway) at Lake Carroll Way
- Location 5: SR 597 (Dale Mabry Highway) at Hudson Lane

Improvements include but are not limited to retrofitting existing roadway lighting fixtures with LED luminaires, installation of new light poles.

Status: Construction is anticipated to finish in the summer of 2022