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US 92 (Hillsborough Ave) Repaving from Central Avenue to 56th Street 432584-1-52-01

Project Details
Work Type Repaving,

drainage
improvements
and traffic signal
updates

Phase Completed
Limits From east of N.

Central Avenue
to west of 56th
Street

Project Start August 2019
City Tampa
County Hillsborough
Road Hillsborough

Avenue
US 92

Construction
Cost

$9.3 million

Estimated
Completion

Spring 2021

Contractor PCS Civil, Inc.

Contact Information
Project Information
  Salem Dhouib
  813-612-3200
  Salem.Dhouib@dot.state.fl.us

Media Contact
  Kris Carson
  813-975-6060
  Kristen.Carson@dot.state.fl.us

About
All work associated with this project finished on Friday, June
25, 2021. 

The Florida Department of Transportation repaved Hillsborough
Avenue between Central Avenue and 56th Street in Tampa.

In addition, drainage improvements and traffic signal upgrades
occurred between Nebraska Avenue and 34th Street.

Project number(s): 432584-2 and 432584-3 have been combined
with 432584-1 resulting in one single contract.


