


SR 688 (Walsingham Road) and SR 693 (Corey Causeway) Movable Bridge Maintenance

432434-1-52-01

Project Details	
Work Type	Movable Bridge Maintenance
Phase	Completed
Limits	Indian Rocks Bridge and Corey Causeway Bridge
Project Start	June 2018
Length	0.94 miles
City	Indian Rocks Beach South Pasadena St. Pete Beach
County	Pinellas
Road	Corey Causeway Walsingham Rd
Construction Cost	\$5.5 million
Estimated Completion	Spring 2019
Contractor	Quinn Construction, Inc.



About

FINAL ACCEPTED ON JUNE 6, 2019

This project will repair structural, mechanical and electrical components to both Corey Causeway drawbridges and the eastbound Indian Rocks drawbridge in Pinellas County.

Construction is expected to finish in the spring of 2019.

Contact Information

Project Information

Michael Lenhart
727-575-8300
Michael.Lenhart@dot.state.fl.us

Media Contact

Kris Carson
813-975-6060
Kristen.Carson@dot.state.fl.us