

US 19 Widening from Jump Court to Fort Island Trail 405822-3-52-01

Project Details	
Work Type	Widening
Phase	Construction
Limits	From Jump Court to Fort Island Trail
Project Start	November 2018
Length	4.7 miles
City	Crystal River Homosassa Springs
County	Citrus
Road	US 19
Construction Cost	\$52.7 million
Estimated Completion	Summer 2024
Contractor	PCS Civil, Inc.

Contact Information
<div>Project Information</div> <div> John McShaffrey 813-975-6930 roadwork@dot.state.fl.us </div>
<div>Media Contact</div> <div> Kris Carson 813-975-6060 kristen.carson@dot.state.fl.us </div>



About

This project is widening US 19 from four lanes to six lanes between S. Jump Court and W. Fort Island Trail in Citrus County. A shared use path, sidewalks, and storm water ponds are also being constructed with this project.

Progress Update > Traffic Shifted to New Alignment on Southbound US 19

Construction reached another milestone on October 18, 2023, with southbound traffic now shifted to new pavement from W Fort Island Trail to south of W Venable Street. Traffic is now in the final alignment with a median separating northbound and southbound US 19 travel lanes throughout the project area from S Jump Court to W Fort Island Trail. Both directions remain two lanes in each direction, with third lanes expected to open in spring/summer 2024.

** Construction cost includes original construction contract amount plus approved contract changes. It does not include inspection oversight.*